Class calendar - IDA Global Development Class 2015 Updated March 1st. 2015

Type	Description	Objective / Expected results	Important	Preparation / resources
			milestones	
Meeting	Kick-off meeting: the global	Objective : to launch the Class, give brief	Launch meeting	Project guide
	worker (how is it to work	introductions, get the work rolling, and	2. March, 2015	
	internationally – a personal	establish communication approach	16:00 – 21:00	Resource persons
	experience); global recruitment	Expected results:		Introduction / vision / personal experience
	(what's looked for, where to	Common understanding of what we are trying		(Blas)
	look, and how is it done)	to do and what it will take of the individual		Plan, expectations and communication
	•	Participants provided with tools to establish /		(Troels)
		optimize their LinkedIn profiles and social		Global recruitment (<i>Khurshid Sultan</i>)
		network opportunities		LinkedIn (<i>Thorleif Gotved</i>)
	•	The five project groups established, have		Five project resource persons
		agreed to formats and prepared work plans		
Project	United Nations	Objective : to explore and document how it is	Class event at UN	Resource person: Jørgen Lissner (Managing
		to work for UN (including employment	city April	Director DUNDEX (Europe) – formerly UNDP)
		conditions); entry-points, barriers and the		
		profiles required; competition and chances;		
		etc.		
		Key deliverables:		
		A well-prepared event for full Class		
		A report / guide		
Project	Private [for-profit] sector	Objective : to explore the role of private-for-	Class event at one	Resource person: Knud B. Bach (Mangement
		profit sector in global development (including	of the major	Consultant, formerly Director and board
		<i>CSR</i>); how is it to work for the sector	actors involving	positions and representative of the Danish
		(including employment conditions); entry-	several private	Chamber of Commerce in Brazil)
		points, barriers and the profiles required;	firms May	
		competition and chances; etc.		
		Key deliverables:		
		A well-prepared event for full Class		
		A report / guide		
		F O		

Type	Description	Objective / Expected results	Important	Preparation / resources
			milestones	
Meeting	Mid-way meeting	Objective: to review interim reports from project-groups, and fine-tune way forward; to learn how to contact, apply and go through a recruitment process; and learn from personal careers Expected results: • personal expectations adjusted and limitations defined • profiles and development plans refined • Mock recruitment process initiated for those who want • Those who want are matched with a	Class meeting June	 Recruitment specialist (<i>Khurshid Sultan</i>) Eight to ten mentors, depending on how many and which fields – each mentor to be matched with maximum four to five participants (<i>drawn IDA Global Development board and membership – supplemented with others if needed</i>).
Project	Private [not-for-profit] sector	mentor Objective: to explore how it is to work for the sector (including employment conditions); entry-points, barriers and the profiles required; competition and chances; etc. Key deliverables: A well-prepared event for full Class A report / guide	Class event at one of the major actors – but involving several NGOs (large and small) September	Resource person: Kristine Zeuthen Jeppesen, Red barnet
Project	Government and intergovernment (Danida, SIDA, Norad, EU, etc.)	Objective: to explore how it is to work for the sector (including employment conditions); entry-points, barriers and the profiles required; competition and chances; etc. Key deliverables: A well-prepared event for full Class A report / guide	Class event at Danida October	Resource person: Anne-Catherine Legrendre (UM)

Type	Description	Objective / Expected results	Important	Preparation / resources
			milestones	
Project	Global entrepreneurship for	Objective: to explore examples and	Class event at	Resource person: Khurshid Sultan
	development	opportunities for starting up globally and with	relevant location	
		a global reach (including entry points,	November	
		barriers and potential funding sources)		
		Key deliverables:		
		A well-prepared event for full Class		
		A report / guide		
Meeting	Close-out: conclude and	Objective: to conclude the process and	Class meeting	Resource persons:
	evaluate IDA Global	present what has been done to relevant target	December	
	Development Class 2015	audiences;		Senior persons representing each of the five
		certificates to be handed out.		topic areas of the project work
		Expected results:		
		• Five final reports – one from each project		
		group		
		Summary report and compendium of the		
		participants, their backgrounds, interests,		
		and what they can offer		